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Date: 		

Total
Decommisioning
Denmark
09-2019 - 04-2020

Equipment Mobilised:
NB26, NB16 clamshells and Super Hornet End
prepping machines

Project Proposal
Patriot was asked to deliver pipe cutting machines
of various sizes in the period Q3 ’19 until Q2
’20 with the aim of removing all piping on the
platform’s Tyra East and West. In this case Total
decided to make use of the Patriot rental service
and where our pipe cutters were operated by third
parties. During this operation, flexibility, a large
stock of machines and having our own logistics
service proved to be of great importance.
What was the reason behind the project?
The Total platform’s Tyra East and West in the
Danish North Sea needed to be stripped of all
their piping so they could be decommissioned.
How did the project go? What went well?
The project went really well, although the project
took longer then anticipated, this was well covered
by all parties involved in the project.
What issues did we face?
The project took longer than expected, because
of that more equipment and spare parts where
needed so Total would be able to finish the
decommissioning.
How where they solved?
Because of our extended fleet of in-situ machining
we where able to send more equipment and spare
parts with our Logistics Division.
What was the result of the project?
Despite the fact that the decommissioning
took longer than was calculated in advance. We
where able to supply Total with all the necessary
equipment and spare parts. Total was very pleased
with the quality of our equipment and fast delivery
of additional equipment.
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